
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
3/28/2011 

2 I Complete tank removal field work. 

3 IEPA approve final Tank Removal Report 

4 IEPA approve final BERA Report 

5 
6 

Miller 

Miller, Nann, 
Shade, 
Bhattacharya, 
Rodd 
PRPs 
Miller 

*** ENFORCEMENT CONFIDENTIAL*** 

3/29/2011 

3/29/2011 

4/1/2011 

4/11/2011 
4/12/2011 

Only remaining work is to 
remove & dispose of 6 
remaining roll-off 
containers of waste 
material 

Final Report pending 

Approval pending 

II 7 I PRPs prepare Draft Feasibility Report. I PRPs 14126/2011 I Report pending I 

11111111111111111111111111111111 lllll llll llll 

9543633 




